



Milestone Tracking

Status



Complete



Skipped


6

Count of PI No.


1.76M

Sum of Estimated Contract Amount

Milestone Status by Project




Count of milestones by Status



Project Details

PI No.	Project Name	Receive Scope/Task	Submit Scope Comments/Task Assumptions	Scoping Meeting Requested	Scoping Meeting Held	Scope/Task Concurrence	Request for Cost Proposal	Submit Cost Proposal	Negotiations	ANA Signature Date	Expected NTP
13257	Arabii	09/18/2021	09/21/2021	Yes	10/13/2021			09/18/2021			
15651	Arabii	06/09/2021	06/15/2021	Yes	09/20/2021	09/20/2021	10/12/2021	10/21/2021			
17517	Musical Way	08/09/2021	08/25/2021	Yes	09/16/2021						
13927	River Project	06/09/2021	06/24/2021	Yes	07/02/2021	07/02/2021	08/04/2021	08/04/2021	09/10/2021	10/07/2021	10/29/2021
16636	Road to Street	07/09/2021	08/30/2021	No		10/08/2021	11/19/2021	12/07/2021			
13260	Upgrade Project	09/18/2021	09/22/2021	Yes	10/18/2021			09/18/2021			



Project Comparison Metrics

STATUS

☐ Approved


☐ Pending

Reporting Period

Oct 2023

▼

Description	Previous	CurrentPeriod	TO Date
[-] Direct Cost		569,598.03	569,598.03
PO		53,266.38	53,266.38
Subcontract		516,331.65	516,331.65
[-] Indirect Cost		931,250.00	931,250.00
Contingency		862,250.00	862,250.00
Design, Fees, and Markups		48,000.00	48,000.00
Permit, Fee, etc		21,000.00	21,000.00
Total		1,500,848.03	1,500,848.03



Invoice Amount by PROJECT NO and Description

Description ● Direct Cost ● Indirect Cost

